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Project Name: Transparency
Project Manager: Diana Quintero

Project Status: Completed

Key Milestone Baseline Revised Actual Status
Create prototype using Business
Objects

11/2/2012 1/18/2013 1/30/2013 Completed

Publish new prototypes based on
Executive Feedback

12/3/2012 2/22/2013 2/22/2013 Completed

Project Complete 12/31/2012 2/28/2013 3/27/2013 Completed

Activity Status
Transparency reports completed. 4-up report completed.

Project Budget / Cost:
Initial Budgeted Cost Latest Revision Budgeted Cost Actual Cost to Date

$492,008.00 $491,558.00 $496,486.00

IT Investment Fund Budget $300,000
 Actual Cost to Date: $154,478
 

Major Project Accomplishments:
There are no project accomplishments to report.

Next Steps:
There are no project next steps to report.
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